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SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 12:09 AM

Contract No.:  04-0120F4

Diary #: 523 Const Calendar Day: 944 Date:
Inspector Name: Daouk, Sami Title:

Inspection Type: Intermittent
Shift Hours:  03:00am 05:30 pm Break: 00:30
Federal ID:

09-Apr-2012  Monday

Over Time: 06:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary:
Cable Hauling

Philip & I had to work on the strand measurements on the main spans . We had to measure strands
#135, 136, & 137 on the North main span & we had to measure strand # 137 on the South main span .

We started on the North main span at 3:50 AM. ABF adjusting crews started to adjust the strands
on the North main span at 4:15 AM. We were done on the North main span at 4:40 AM. We started on the
South main span at 4:45 AM. We were done at 4:55 AM. We left the field at 5:10 AM.

Then , | had to cover disassembling the hauling system & mobilizations activities on the tower .
Obra Carlos , Jeffery , Mario , & Robert had to disassemble the hauling system , remove the rollers & all
accessories from the top & the sides of the saddles , cover the strands with plywood , work on house
keeping , remove their tools , equipments , & fly them out of the site . They started at 7:20 AM.

In addition to that , crews had to remove some of the bolts on top frame & prepare to disassemble
the members of the hauling frame ( Blue Iron ) .

Crews had to work on CCO # 247 . They had to install the former plates on the cables on the main
spans .

Obra , Carlos , & Mario had to work on the South main span cable , Roger & Jeffery had to work on
the North main span cable . Crews had to use the 6 mm. existing cables between the strands to sort the
strands according to their locations , drive wedges between the strands for easy installation , run the
former plates . Crews started on the cables at 9:00 AM. They were done at 11:00 AM.

Crews returned to work on CCO # 247 at 2:00 PM. Following the same procedures as earlier of the
day . They started at 2:05 PM. Crews installed 10 former plates on the South cable & 7 former plates on
the North cable . They were done at 5:00 PM. Crews had to wrap up their tools & equipments . They left at
5:10 PM.

( For CCO # 247 for all employees . 3 Hours of Regular time & 2 Hours of Over Time )

| had to attend the staff meeting in Burma office from 8:00 AM. to 8:40 AM.

Dispute

[]

04-0120F4 Bid ltem: 067 C-TPW-RST.067 Remove Storm System & Tramway
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00
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Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
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